GreenStand Development Cycle

Kick Off (1 Day)

Identify the scope and scale of the current challenge.

Incubation Period (10 Days)

A period to research and brainstorm solutions

Implementation (2 Days)

Hackathon to solve the challenge

Wrap Up (7 Days)

A chance to polish solution that was implemented

Rest and Re-frame (8 Days)

A break in the process to identify the next challenges to work on.